
TMP-3

WRITTEN PHASING

PHASE I

PHASE II

PHASE III

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS ACCORDING TO ROADWAY 

        STANDARD DRAWING NO. 1101.01.

NOTE: PHASE I, STEP 2 MAY PROCEED CONCURRENTLY WITH PHASE I, STEP 3 

AND PHASE I, STEP 4.

STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, 

        INSTALL PORTABLE CONCRETE BARRIER ON -Y3- IN THE LOCATIONS SHOWN 

        ON SHEETS TMP-4 AND TMP-5 AND CONSTRUCT THE PROPOSED -L- BRIDGES 

        OVER -Y3- AS SHOWN ON SHEETS TMP-5.

        PERMANENTLY CLOSE -Y3A- AT THE -Y3- INTERSECTION AND CONSTRUCT 

        THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF 

        SURFACE COURSE: (USE ROADWAY STANDARD DRAWING NO. 1101.02, 

        SHEET 1 OF 15 AS DEEMED NECESSARY BY THE CONDITIONS DESCRIBED 

        - -L- (NB): FROM STA. 300+00+/- TO STA. 326+00+/- AS SHOWN ON 

                    SHEET TMP-5 AND THE ROADWAY DESIGN PLANS. 

        - -L- (SB): FROM STA. 300+00+/- TO STA. 324+00+/- AS SHOWN ON 

                    SHEET TMP-5 AND THE ROADWAY DESIGN PLANS.       

        - -Y3-: FROM STA. 19+40+/- TO STA. 24+00+/- AND FROM STA. 

                30+75+/- TO STA. 35+20+/- AS SHOWN ON SHEETS TMP-4 AND 

                TMP-5.

        - -Y3RPA-: FROM STA. 26+35+/- TO THE -Y3- INTERSECTION AS SHOWN 

                   ON SHEET TMP-4.

        - -Y3LPA-: ENTIRE LOOP AS SHOWN ON SHEETS TMP-4 AND TMP-5.

        - -Y3RPD-: FROM STA. 24+00+/- TO THE -Y3- INTERSECTION AS SHOWN 

                   ON SHEET TMP-5.

        - -Y3LPD-: ENTIRE LOOP AS SHOWN ON SHEET TMP-5.

        - -Y3B-: IN THE LOCATIONS SHOWN ON SHEET TMP-5.

        - -DRB2-: IN THE LOCATIONS SHOWN ON SHEET TMP-5.

        

        NOTE: COORDINATE WITH THE CONTRACTOR OF THE R-2514B/C PROJECT TO 

        ALLOW THE OPENING OF THE NC 58 INTERCHANGE IN A TEMPORARY

        CONFIGURATION AT THE COMPLETION OF PHASE I, STEP 2.         

        NOTE: PHASE I, STEP 3 AND PHASE I, STEP 4 MAY BE PERFORMED 

        CONCURRENTLY.

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, 

        INSTALL PORTABLE CONCRETE BARRIER ON -Y4-,-Y5-, -Y6- AND -Y7- IN 

        THE LOCATIONS SHOWN ON SHEETS TMP-6 THRU TMP-8 AND BEGIN 

        CONSTRUCTION ON ALL OF THE PROPOSED BRIDGES WITHIN THE PROJECT 

        LIMITS. 

        BEGIN CONSTRUCTION ON THE FOLLOWING UP TO BUT NOT INCLUDING THE 

        FINAL LAYER OF SURFACE COURSE: (USE ROADWAY STANDARD DRAWING NO. 

        1101.02, SHEET 1 OF 15 AS DEEMED NECESSARY BY THE CONDITIONS 

        DESCRIBED IN GENERAL NOTES F AND G ON SHEET TMP-1B)

        - -L- (NB): FROM STA. 326+00+/- TO STA. 606+85+/- AND FROM STA. 

                    607+70+/- TO STA. 616+25+/- -L- AS SHOWN ON SHEETS 

                    TMP-5 THRU TMP-9 AND THE ROADWAY DESIGN PLANS. KEEP 

                    ACCESS OPEN TO THE EXISTING DRIVEWAY TO THE RIGHT OF 

                    STA. 27+00+/- -Y4- UNTIL PROPOSED -DRV3- IS 

                    CONSTRUCTED AND OPEN TO TRAFFIC AS SHOWN ON SHEET 

                    TMP-6.

        - -L- (SB): FROM STA. 324+00+/- TO STA. 606+85+/- AND FROM STA. 

                    607+70+/- TO STA. 618+25+/- -L- AS SHOWN ON SHEETS 

                    TMP-5 THRU TMP-9 AND THE ROADWAY DESIGN PLANS. KEEP 

                    ACCESS OPEN TO THE EXISTING DRIVEWAY TO THE RIGHT OF 

                    STA. 27+00+/- -Y4- UNTIL PROPOSED -DRV3- IS 

                    CONSTRUCTED AND OPEN TO TRAFFIC AS SHOWN ON SHEET 

                    TMP-6.

        - -Y8A-: FROM THE -Y7- INTERSECTION TO STA. 58+35+/- AS SHOWN ON 

                 SHEET TMP-9.

STEP 4: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, 

        COMPLETE THE FOLLOWING:

        - INSTALL PAVEMENT MARKINGS AND SIGNS FOR THE NORTHBOUND -Y10- 

          ’RIGHT LANE MERGE’ TRAFFIC PATTERN SHOWN ON SHEETS TMP-9, 

          TMP-10, AND TMP-11. INSTALL PORTABLE CONCRETE BARRIER AND A

          TEMPORARY CRASH CUSHION ON -Y10RPD- IN THE LOCATIONS SHOWN ON 

          SHEETS TMP-9 AND TMP-10.

        BEGIN CONSTRUCTION ON THE FOLLOWING UP TO BUT NOT INCLUDING THE 

        FINAL LAYER OF SURFACE COURSE: 

        - -Y10- (EB): FROM STA. 21+70+/- TO STA. 30+00+/- AS SHOWN ON 

                      SHEETS TMP-9 AND TMP-12.

        - -Y10- (WB): FROM STA. 23+40+/- TO STA. 30+00+/- AS SHOWN ON 

                      SHEET TMP-12.

        - -Y10RPA-: FROM STA. 15+70+/- -Y10RPA- TO STA. 30+00+/- -Y10- AS 

                    SHOWN ON SHEETS TMP-9 AND TMP-10.

        - -Y10LPA-: FROM -L- INTERSECTION TO STA. 30+00+/- -Y10- AS 

                    SHOWN ON SHEET TMP-9. 

        - -Y10RPC-: FROM -L- INTERSECTION TO STA. 15+70+/- -Y10RPC- AND 

                    FROM STA. 16+60+/- -Y10RPC- TO STA. 23+15+/- -Y10RPC-

                    AS SHOWN ON SHEETS TMP-9 AND TMP-12. 

        - -Y10RPD-: FROM STA. 18+00+/- -Y10RPD- TO STA. 629+75+/- -L- AS 

                    SHOWN ON SHEETS TMP-9 AND TMP-10 INCLUDING THE 

                    PROPOSED NORTHBOUND -L- BRIDGE WIDENING AT STA. 

                    625+00+/- -L- AS SHOWN ON SHEET TMP-10.

STEP 1: REMOVE CONSTRUCTION EQUIPMENT AND CLEAN PAVEMENT SURFACES ON ALL

        ROADWAYS REQUIRED TO IMPLEMENT THE TRAFFIC PATTERN SHOWN ON SHEETS

        TMP-12 THRU TMP-14. COORDINATE THE TRAFFIC SHIFT SHOWN ON SHEETS

        TMP-12 THRU TMP-14 WITH THE CONTRACTOR OF THE R-2514B/C PROJECT.

        

        COMPLETE CONSTRUCTION ON -Y8A- UP TO BUT NOT INCLUDING THE FINAL 

        LAYER OF SURFACE COURSE FROM THE -Y7- INTERSECTION TO STA. 58+35+/- 

        AS SHOWN ON SHEET TMP-9.

        CONTINUE CONSTRUCTION ON ALL REMAINING ROADWAYS AND BRIDGES, AS 

        BEGUN IN PHASE I, STEPS 3 AND 4, TO A LEVEL THAT WILL NOT HAVE ANY 

        IMPACT ON THE TIME ALLOWED TO COMPLETE THE PHASE III INTERMEDIATE 

        CONTRACT TIME INCLUDING THE INSTALLATION OF TEMPORARY PAVEMENT 

        MARKINGS FOR THE PHASE III, STEP 4 AND STEP 5 TRAFFIC PATTERN.

STEP 1: AWAY FROM TRAFFIC INSTALL TEMPORARY PAINT PAVEMENT MARKINGS ON 

        -Y8A- AS SHOWN ON SHEET TMP-15. USING ROADWAY STANDARD DRAWING NO. 

        1101.02, SHEET 1 OF 15, TIE IN PROPOSED -Y8A- TO EXISTING -Y8- AND

        SIMULTANEOUSLY CLOSE -Y8- AT STA. 31+00+/- -Y8-. CONSTRUCT THE 

        PROPOSED CUL-DE-SAC ON -Y8- AT THE LOCATION SHOWN ON SHEET TMP-15.

        REMOVE EXISTING -Y8- IN THE LOCATIONS SHOWN ON SHEET TMP-15 AND 

        BEGIN CONSTRUCTION ON -L- FROM STA. 606+85+/- TO STA. 607+70+/- AND 

        ON -Y10RPC- FROM STA. 15+70+/- TO STA. 16+60+/- AS SHOWN ON SHEET

        TMP-15.      

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE III, STEP 2

THRU STEP 5 IN 90 CONSECUTIVE CALENDAR DAYS. (SEE SPECIAL PROVISIONS) 

STEP 2: INSTALL THE OFF SITE DETOUR SIGNING FOR THE CLOSURE OF -Y10- 

        AS SHOWN ON SHEETS TMP-2 THRU TMP-2B. TEMPORARILY COVER THE 

        EXISTING OVERHEAD AND GROUND MOUNTED GUIDE SIGNS SHOWN ON SHEETS

        TMP-2A AND TMP-2B AND CLOSE ACCESS TO -Y10- FROM THE EXISTING -Y9-

        INTERSECTION AND ALSO CLOSE ACCESS TO -L- AT THE US 70 INTERCHANGE 

        AS SHOWN ON SHEETS TMP-2 THRU TMP-2B AND TMP-15 AND TMP-16.

STEP 3: REMOVE EXISTING -Y10- IN THE LOCATIONS SHOWN ON SHEET TMP-15 AND 

        CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF 

        SURFACE COURSE AS SHOWN ON SHEET TMP-15:

        - -L- (NB): FROM 616+25+/- -L- TO STA. 623+40+/- -L-.

         - -L- (SB): FROM 618+25+/- -L- TO STA. 623+40+/- -L-.

        - -Y10- (EB): FROM STA. 15+80+/- -Y10- TO STA. 21+70+/- -Y10-.

        - -Y10- (WB): FROM STA. 15+80+/- TO STA. 23+40+/-.

        - -Y10RPA-: FROM 15+70+/- -Y10RPA- TO STA. 637+00+/- -L-.

        - -Y10RPC-: FROM -Y10- INTERSECTION TO STA. 23+15+/- -Y10RPC-. 

        - -Y10RPD-: FROM -Y10- INTERSECTION TO STA. 623+40+/- -L- AS 

                    SHOWN ON SHEET TMP-15.

        COMPLETE CONSTRUCTION ON ALL REMAINING ROADWAYS UP TO BUT NOT 

        INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 4: AWAY FROM TRAFFIC INSTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS 

        IN THE FINAL PATTERN ON ALL ROADWAYS WITHIN THE PROJECT LIMITS.

        USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, INSTALL

        ANY REMAINING TEMPORARY PAVEMENT MARKINGS ON -Y3- REQUIRED TO OPEN

        -Y3RPA- AND -Y3RPD- TO TRAFFIC.

STEP 5: OPEN UP THE PROJECT TO THE FINAL TRAFFIC PATTERN.

STEP 6: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1 AND 3 OF 15,

        PLACE THE FINAL LAYER OF SURFACE COURSE, INSTALL THE FINAL PAVEMENT 

        MARKINGS AND MARKERS AS SHOWN IN THE FINAL PAVEMENT MARKING PLANS

        AND REMOVE ALL TRAFFIC CONTROL DEVICES.       

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, 

STEP 2 IN ACCORDANCE WITH INTERMEDIATE CONTRACT TIME.
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